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Appropriation / Budget Activity: P-1 Item Nomenclature:

Exhibit MYP-1, Multiyear Procurement Criteria

3010 Aircraft Procurement - Air Force / Airlift Aircraft (BA-02) C-130J Variants

Date:

April 2013

1.  Multiyear Procurement Description:

This multiyear procurement (MYP) encompasses FY 2014 through FY 2018. 79 C-130J variant aircraft which includes 43 HC/MC/AC-130J,  29 C-130J, and 7 KC-130J aircraft that will 

be procured in FY 2014-2018 (18,14,28,11,8 aircraft respectively).  The details for these aircraft are in separate P-1 Line Items.  The total C-130J variant cost of this MYP is estimated to 

be $5.809B (Then Year $).   All aircraft are fully funded with initial spares in the years they are to be ordered.  The overall contract will also include a priced option for 5 HC-130J 

aircraft  for United States Coast Guard (USCG).

This multiyear contract uses a combination of Economic Order Quantity and Advance Procurement funding to provide the U.S. Government maximum savings in price and delivery 

schedule.  This MYP employs $228M economic order quantity (EOQ) funding in FY 2014 which results in savings for bulk purchases of materials and components to reduce 

materials costs and for investments in productivity enhancements which reduced labor costs.  EOQ funding  will be applied to the production of 61 FY2015-2018 aircraft, and will be 

offset in the form of reduced payments at aircraft delivery.  The FY 2014 aircraft are fully funded.  Advance Procurement  funding in FY 2014-2018 will enable Lockheed Martin to 

authorize and place on order materials, equipment suppliers and subcontractors with sufficient lead time to support the planned delivery schedule within the context of the multiyear 

funding, prices, and cancellation ceilings.  For lead time purposes, there are approximately 750 part numbers with lead times greater than 24 months and approximately 7,700 part 

numbers with lead times greater than 12 months.

In addition, this multiyear contract will include incentive clauses to allow the Government and Lockheed Martin to share in the benefits of the more efficient production of C-130J 

variant aircraft.

a.  Substantial Savings:

2.  Benefit to the Government:

This multiyear contract will provide the U.S. Government maximum savings in both price and delivery schedule. Implementation of this proposed MYP will yield substantial 

savings through the term of the contract. Specifically, savings for the FY 2014 through FY 2018 attributable to this MYP strategy is estimated at $610.6 Million (TY$), for a total 

of 9.5%.

b.  Stability of Requirement:

The U.S. Air Force has had a long-standing objective to modernize its C-130 fleet.   The USAF has a requirement for C-130J variant aircraft to replace older C-130s that are 

nearing the end of their economic service lives.  This requirement has not changed since program inception.  Under the Air Force plan, C-130J procurement of various 

configurations is to begin ramping up starting in FY 2014 towards a delivery rate of 18 aircraft per year by the end of this decade.  The requirement is expected to remain 

unchanged during the contemplated multiyear contract period with production expected to continue through 2018.  The current Air Force plan replaces retiring C-130s from the 

active Air Force, Air National Guard and Air Force Reserve units.
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c.  Stability of Funding:

The Navy, Air Force and SOCOM have demonstrated commitment to a stable funding stream for the C-130J variants through every phase of the budgeting process by fully 

funding the requirement across the Future Years Defense Program (FYDP).  Funding support for the program has been consistently shown by the military services and the 

Congress.  The Air Force has a requirement for 172 C-130J and 131 HC/MC/AC-130J aircraft.  The Navy has a requirement for 104 KC-130J aircraft.

d.  Stable Configuration:

The C-130J variant aircraft configuration is stable, currently on contract, and in production.  The current C-130J variant aircraft model specification forms the USG production 

baseline and is included in the existing Five-Year Option Contract (FYOC) for procuring USAF C-130J variant aircraft.  This model specification will be incorporated in the MYP 

contract.  

The baseline C-130J variant aircraft has been thoroughly tested and certified by the Federal Aviation Administration (FAA) and the USAF.  Similar versions of the C-130J 

aircraft have been tested and placed into operational service by seven foreign nations including, the British Royal Air Force,  the Royal Australian Air Force,  the Italian Air 

Force, the Royal Canadian Air Force, the Danish Air Force, the Royal Norwegian Air Force, and the Indian Air Force.  As of February 2012, 250 C-130Js have been delivered to 

operational USG units and FMS customers.

e.  Realistic Cost Estimate:

The funding estimates for this MYP are based on program office estimates based on prior actual aircraft procurement costs (FY 1995-FY 2011) for annual and multiyear 

procurement of 79 USG C-130J variant aircraft from FY 2014 through FY 2018.  Knowledge gained by 1) prior procurement of USAF C-130J variant  aircraft and 2) a previous 

multiyear procurement on the C-130J variants, support the conclusion that multiyear pricing with projected savings of 9.5% to the contract (when compared to annual option 

procurement) are realistic.  This MYP will be a Fixed Price Incentive Firm contract.

f.  National Security:

The National Military Strategy of the United States calls upon the Armed Forces to retain the ability to rapidly deploy and sustain capabilities to diverse regions, and the 

Quadrennial Defense Review 2010 acknowledges the fundamental importance of U.S. capability to project power. The Department of Defense (DOD) has made informed 

investment decisions designed to maintain the right mix of strategic and intra-theater transportation capabilities. Investments in DOD’s theater capabilities, as stated in the 

Mobility Capabilities & Requirements (MCRS-16) study, include ongoing procurement of C-130J aircraft to recapitalize the Air Force’s aging C-130 fleet to improve the ability 

to rapidly reposition forces and equipment within an area of operations, and the development of a precision airdrop system.

3.  Source of Savings:

The stability and upfront material purchases of a multiyear contract for 79 C-130J variant aircraft will enable Lockheed Martin and its suppliers to implement a more efficient planning 
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and manufacturing cycle predicated on a production rate that supports delivery of multiyear aircraft earlier than by annual option procurement.  A multiyear contract for 79 aircraft 

enables a stabilized production rate, configuration commonality, parts predictability, manufacturing process improvements, and reduces risks associated with production rate 

instability caused by fluctuating annual procurement by the U.S. Government.  This procurement stability is reflected directly in reduced unit prices versus a less stable and less 

predictable annual procurement.

$ in Millions

$54.306 Inflation

Vendor Procurement $472.745 

Manufacturing $54.343 

Design/Engineering $0.000 

Tool Design $29.242 

Support Equipment $0.000 

Other $0.000 

Workload Savings $0.000 

$610.636 Total

4.  Advantages of the MYP:

The MYP strategy has been structured to achieve substantial savings ($610.6M) and will eliminate the need to develop an annual plan on a yearly basis; one year of planning will 

replace five independent years of planning.  The savings resulting from the economic order quantities, manufacturing initiatives, and independent planning will result in significant 

benefit to industry and the Government.

5.  Impact on Defense Industrial Base:

Lacking a long-term/multiyear commitment to C-130J variant production, the unpredictability and instability of annual aircraft procurement  causes key C-130J suppliers to withdraw 

from the program, increasing the aircraft price for diminishing manufacturing sources.  This multiyear procurement will enable Lockheed to maintain a viable, profitable     C-130J 

variant production line at its Marietta, GA facility.  The production line stability also increases the likelihood of additional FMS or direct commercial sales of the C-130J variants to 

other nations.
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6. Multiyear Procurement Summary:

Annual

Contracts

MultiYear

Contract

Quantity

Total Contract Price

Cancellation Ceiling (highest point)

   Funded

   Unfunded

$ Cost Avoidance Over Annual

% Cost Avoidance Over Annual

 79  79 

 9.5%

$ 0.000 

$ 0.000 

$5,809.100 

$610.600 

$6,419.700 
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Exhibit MYP-2 Total Program Funding Plan (USAF)

PROCUREMENT P-1 Line Item Nomenclature - C-130J Variants (NAVY)

Date: April 2013

TOTAL2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Procurement Quantity

Annual Procurement

Gross Cost

Less PY Adv Procurement

Net Procurement (= P-1)

Plus CY Adv Procurement

Weapon System Cost

Multiyear Procurement

Gross Cost (P-1)

Less PY Adv Procurement

Net Procurement (= P-1)

Advance Procurement

 7  2  1  1  1  2 

 741.8 

(88.6)

 653.2 

 88.6 

 741.8 

 706.0 

(108.6)

 597.4 

 160.8 

 120.4  77.9  174.6 

(16.7) (17.2) (35.4)

 137.1  95.1  210.0 

 143.3  114.8  198.5 

 13.2  27.4 

 130.1  87.4  198.5 

(12.7) (13.2) (27.4)

 142.8  100.6  225.9 

 90.1 

(16.3)

 106.4 

 112.1 

 12.7 

 99.4 

(12.3)

 111.7 

 134.4 

(23.0)

 157.4 

 150.1 

 12.3 

 137.8 

(23.0)

 23.0 

 23.0 

'For FY14  23.0  23.0 

'For FY15  16.3  16.3 

'For FY16  16.7  4.0  12.7 

'For FY17  4.0  13.2  17.2 

'For FY18  8.0  27.4  35.4 

Plus CY Adv Procurement

Weapon System Cost

MultiyearSavings ($)

Multiyear Savings (%) (total only)

Cancellation Ceiling, Funded

Cancellation Ceiling, Unfunded

OUTLAYS

Annual

Multiyear

Savings

 108.6 

 706.0 

 35.8 

 4.8%

 741.8 

 706.0 

 35.8 

 32.3 

 166.7 

(16.6)

 27.6 

 29.7 

(2.1)

 12.7 

 102.8 

 9.3 

 73.2 

 77.8 

(4.6)

 13.2 

 133.6 

 9.7 

 100.9 

 100.8 

 0.1 

 27.4 

 105.3 

 9.5 

 117.4 

 112.6 

 4.8 

 174.6 

 23.9 

 130.8 

 121.7 

 9.1 

 132.6 

 120.2 

 12.4 

 84.3 

 75.9 

 8.4 

 41.8 

 37.4 

 4.4 

 19.5 

 17.4 

 2.1  0.9  0.3 

 6.8  2.7 

 7.7  3.0 

 3.0 

 3.0 

 23.0 

 23.0 

Exhibit MYP-2, Total Program Funding Plan

* Numbers may not add due to rounding.
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Exhibit MYP-3 Total Contract Funding Plan (USAF)

PROCUREMENT P-1 Line Item Nomenclature - C-130J Variants (NAVY)

Date: April 2013

TOTAL2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Procurement Quantity

Annual Procurement

Gross Cost

Less PY Adv Procurement

Net Procurement (= P-1)

Plus CY Adv Procurement

Contract Price

Multiyear Procurement

Gross Cost (P-1)

Less PY Adv Procurement

Net Procurement (= P-1)

Advance Procurement

 7  2  1  1  1  2 

 543.0 

(75.8)

 467.2 

 75.8 

 543.0 

 507.2 

(95.8)

 411.4 

 140.0 

 58.4  60.6  120.1 

(14.8) (15.2) (31.4)

 73.2  75.8  151.5 

 79.3  93.5  144.0 

 11.2  23.4 

 68.1  70.1  144.0 

(10.8) (11.2) (23.4)

 78.9  81.3  167.4 

 55.7 

(14.4)

 70.1 

 75.8 

 10.8 

 65.0 

(10.4)

 75.4 

 116.6 

(20.0)

 136.6 

 130.4 

 10.4 

 120.0 

(20.0)

 20.0 

 20.0 

'For FY14  20.0  20.0 

'For FY15  14.4  14.4 

'For FY16  14.8  4.0  10.8 

'For FY17  4.0  11.2  15.2 

'For FY18  8.0  23.4  31.4 

Plus CY Adv Procurement

Contract Price

MultiyearSavings ($)

Multiyear Savings (%) (total only)

Cancellation Ceiling, Funded

Cancellation Ceiling, Unfunded

OUTLAYS

Annual

Multiyear

Savings

 95.8 

 507.2 

 35.8 

 6.6%

 543.0 

 507.2 

 35.8 

 30.4 

 147.0 

(16.6)

 24.0 

 26.1 

(2.1)

 10.8 

 66.5 

 9.3 

 60.8 

 65.4 

(4.6)

 11.2 

 69.6 

 9.7 

 74.2 

 74.1 

 0.1 

 23.4 

 84.0 

 9.5 

 79.7 

 74.9 

 4.8 

 120.1 

 23.9 

 92.8 

 83.7 

 9.1 

 95.8 

 83.4 

 12.4 

 61.0 

 52.7 

 8.3 

 30.2 

 25.8 

 4.4 

 14.1 

 12.0 

 2.1  0.8  0.5 

 4.9  1.6 

 5.7  2.1 

 2.6 

 2.6 

 20.0 

 20.0 

Exhibit MYP-3, Total Contract Funding Plan

* Numbers may not add due to rounding.
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Exhibit MYP-4 Present Value Analysis (USAF) Date: April 2013

P-1 Line Item Nomenclature - C-130J Variants (NAVY)PROCUREMENT

TOTAL2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 TOTAL2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Annual Proposal

Constant Year Cost

Then Year Cost  24.0  60.8  74.2  79.7  92.8  543.0 

Present Value

Multiyear Proposal

Then Year Cost

Constant Year Cost

Present Value

Difference

Then Year Cost

Constant Year Cost

Present Value

Multiyear Savings ($)

 499.0 

 26.1  65.4  74.1  74.9  83.7  507.2 

 492.8 

 467.4 

 461.8 

 35.8  9.1  4.8  0.1 (4.6)(2.1)

(2.1) (4.4)  0.1  4.5  8.3  31.5 

(2.1) (4.4)  0.1  4.4  8.2  31.0 

(2.1) (4.6)  0.1  4.8  9.1  35.8 

 95.8 

 83.4  52.7 

 8.3  12.4 

 11.1  7.3 

 11.0  7.2 

 12.4  8.3 

 23.6  58.7  70.4  74.2  84.9  86.1  53.9  26.2 

 23.5  58.3  69.8  73.4  83.8  84.8  52.9  25.7 

 25.6  63.1  70.3  69.8  76.6  75.0  46.5  22.4 

 25.6  62.7  69.7  69.0  75.6  73.8  45.7  21.9 

 3.8 

 3.7 

 61.0  30.2 

 25.8 

 4.4 

 4.4 

 14.1 

 12.0 

 11.7 

 12.0 

 10.2 

 10.0 

 2.1 

 1.8 

 1.7 

 2.1 

 5.7  2.1 

 4.8  1.7 

 4.7  1.7 

 4.9  1.6 

 4.1  1.3 

 4.0  1.3 

 0.8  0.5 

 0.4  0.7 

 0.7  0.4 

 0.8  0.5 

 2.6 

 2.6 

 2.6 

 2.6 

 2.6 

 2.6 

NOTE: MYP Procurement Period is 12 years.  Real Interest Rate for MYP Procurement Period of 12 years is 1.00240000%.

(OMB Circular No. A-94, January 2013)

Exhibit MYP-4 Present Value Analysis

* Numbers may not add due to rounding.
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Exhibit MYP-2 Total Program Funding Plan (USAF)

PROCUREMENT P-1 Line Item Nomenclature - C-130J Variants (USAF)

Date: April 2013

TOTAL2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Procurement Quantity

Annual Procurement

Gross Cost

Less PY Adv Procurement

Net Procurement (= P-1)

Plus CY Adv Procurement

Weapon System Cost

Multiyear Procurement

Gross Cost (P-1)

Less PY Adv Procurement

Net Procurement (= P-1)

Advance Procurement

 72  16  13  27  10  6 

 7582.0 

 7582.0 

 7582.0 

 7007.2 

(784.0)

 6223.2 

 1995.6 

 1863.4  884.5  495.3 

(378.0) (140.0) (84.0)

 2241.4  1024.5  579.3 

 2409.5  1129.3  645.0 

 2409.5  1129.3  645.0 

 2409.5  1129.3  645.0 

 1097.0 

(182.0)

 1279.0 

 1402.6 

 1402.6 

 1402.6 

 1883.0 

 1883.0 

 1995.6 

 1995.6 

'For FY15  354.0  354.0 

'For FY16  270.0  270.0 

'For FY17  100.0  100.0 

'For FY18  60.0  60.0 

Plus CY Adv Procurement

Weapon System Cost

MultiyearSavings ($)

Multiyear Savings (%) (total only)

Cancellation Ceiling, Funded

Cancellation Ceiling, Unfunded

OUTLAYS

Annual

Multiyear

Savings

 784.0 

 7007.2 

 574.8 

 7.6%

 7582.0 

 7007.2 

 574.8 

 354.0 

 2237.0 

(241.4)

 157.7 

 176.7 

(19.0)

 270.0 

 1367.0 

 35.6 

 591.8 

 647.2 

(55.4)

 100.0 

 1963.4 

 446.1 

 1183.9 

 1220.5 

(36.6)

 60.0 

 944.5 

 184.8 

 1523.4 

 1440.6 

 82.8 

 495.3 

 149.7 

 1558.9 

 1373.5 

 185.4 

 1269.2 

 1087.2 

 182.0 

 734.8 

 609.9 

 124.9 

 386.7 

 312.0 

 74.7 

 131.6 

 106.3 

 25.3  10.7 

 33.3 

 44.0 

Exhibit MYP-2, Total Program Funding Plan

* Numbers may not add due to rounding.
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Exhibit MYP-3 Total Contract Funding Plan (USAF)

PROCUREMENT P-1 Line Item Nomenclature - C-130J Variants (USAF)

Date: April 2013

TOTAL2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Procurement Quantity

Annual Procurement

Gross Cost

Less PY Adv Procurement

Net Procurement (= P-1)

Plus CY Adv Procurement

Contract Price

Multiyear Procurement

Gross Cost (P-1)

Less PY Adv Procurement

Net Procurement (= P-1)

Advance Procurement

 72  16  13  27  10  6 

 5876.7 

 5876.7 

 5876.7 

 5301.9 

(672.0)

 4629.9 

 1205.2 

 1665.1  667.5  416.9 

(324.0) (120.0) (72.0)

 1989.1  787.5  488.9 

 2191.2  900.3  566.6 

 2191.2  900.3  566.6 

 2191.2  900.3  566.6 

 761.8 

(156.0)

 917.8 

 1013.4 

 1013.4 

 1013.4 

 1118.6 

 1118.6 

 1205.2 

 1205.2 

'For FY15  328.0  328.0 

'For FY16  216.0  216.0 

'For FY17  80.0  80.0 

'For FY18  48.0  48.0 

Plus CY Adv Procurement

Contract Price

MultiyearSavings ($)

Multiyear Savings (%) (total only)

Cancellation Ceiling, Funded

Cancellation Ceiling, Unfunded

OUTLAYS

Annual

Multiyear

Savings

 672.0 

 5301.9 

 574.8 

 9.8%

 5876.7 

 5301.9 

 574.8 

 328.0 

 1446.6 

(241.4)

 95.2 

 114.3 

(19.1)

 216.0 

 977.8 

 35.6 

 370.5 

 425.9 

(55.4)

 80.0 

 1745.1 

 446.1 

 812.8 

 849.5 

(36.7)

 48.0 

 715.5 

 184.8 

 1168.2 

 1085.2 

 83.0 

 416.9 

 149.7 

 1281.5 

 1096.0 

 185.5 

 1032.1 

 862.9 

 169.2 

 631.5 

 493.6 

 137.9 

 336.8 

 262.0 

 74.8 

 109.4 

 84.1 

 25.3  10.3 

 28.4 

 38.7 

Exhibit MYP-3, Total Contract Funding Plan

* Numbers may not add due to rounding.
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Exhibit MYP-4 Present Value Analysis (USAF) Date: April 2013

P-1 Line Item Nomenclature - C-130J Variants (USAF)PROCUREMENT

TOTAL2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 TOTAL2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Annual Proposal

Constant Year Cost

Then Year Cost  95.2  370.5  812.8  1168.2  1281.5  5876.7 

Present Value

Multiyear Proposal

Then Year Cost

Constant Year Cost

Present Value

Difference

Then Year Cost

Constant Year Cost

Present Value

Multiyear Savings ($)

 5384.3 

 114.3  425.9  849.5  1085.2  1096.0  5301.9 

 5355.4 

 4875.6 

 4850.4 

 574.8  185.5  83.0 (36.7)(55.4)(19.1)

(18.8) (53.5) (34.8)  77.3  169.7  508.8 

(18.7) (53.3) (34.7)  76.9  168.8  505.0 

(19.1) (55.4) (36.7)  83.0  185.5  574.8 

 1032.1 

 862.9  493.6 

 137.9  169.2 

 152.0  121.7 

 151.1  120.8 

 169.2  137.9 

 93.5  357.6  770.5  1087.9  1172.3  927.5  557.4  292.0 

 93.4  356.7  767.9  1083.0  1165.9  921.5  553.3  289.6 

 112.3  411.0  805.3  1010.6  1002.6  775.4  435.7  227.2 

 112.1  410.0  802.5  1006.1  997.1  770.4  432.5  225.3 

 64.9 

 64.3 

 631.5  336.8 

 262.0 

 74.8 

 74.8 

 109.4 

 93.2 

 92.3 

 84.1 

 71.6 

 71.0 

 25.3 

 21.6 

 21.3 

 25.3 

 38.7 

 32.4 

 32.0 

 28.4 

 23.8 

 23.5 

 10.3 

 8.6 

 8.5 

 10.3 

NOTE: MYP Procurement Period is 10 years.  Real Interest Rate for MYP Procurement Period of 10 years is 1.00100000%.

(OMB Circular No. A-94, January 2013)

Exhibit MYP-4 Present Value Analysis

* Numbers may not add due to rounding.
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Exhibit MYP-2 Total Program Funding Plan (All Services) Date: April 2013

All Services P-1 Line Item Nomenclature - C-130J Variants

TOTAL2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Procurement Quantity

Annual Procurement

Gross Cost

Less PY Adv Procurement

Net Procurement (= P-1)

Plus CY Adv Procurement

Weapon System Cost

Multiyear Procurement

Gross Cost (P-1)

Less PY Adv Procurement

Net Procurement (= P-1)

Advance Procurement

 79  18  14  28  11  8 

 8323.8 

(88.6)

 8235.2 

 88.6 

 8323.8 

 7713.2 

(892.6)

 6820.6 

 2156.4 

 1983.8  962.4  669.9 

(394.7) (157.2) (119.4)

 2378.5  1119.6  789.3 

 2552.8  1244.1  843.5 

 13.2  27.4 

 2539.6  1216.7  843.5 

(12.7) (13.2) (27.4)

 2552.3  1229.9  870.9 

 1187.1 

(198.3)

 1385.4 

 1514.7 

 12.7 

 1502.0 

(12.3)

 1514.3 

 2017.4 

(23.0)

 2040.4 

 2145.7 

 12.3 

 2133.4 

(23.0)

 23.0 

 23.0 

'For FY14  23.0  23.0 

'For FY15  370.3  370.3 

'For FY16  286.7  4.0  282.7 

'For FY17  4.0  113.2  117.2 

'For FY18  8.0  87.4  95.4 

Plus CY Adv Procurement

Weapon System Cost

MultiyearSavings ($)

Multiyear Savings (%) (total only)

Cancellation Ceiling, Funded

Cancellation Ceiling, Unfunded

OUTLAYS

Annual

Multiyear

Savings

 892.6 

 7713.2 

 610.6 

 7.3%

 8323.8 

 7713.2 

 610.6 

 386.3 

 2403.7 

(258.0)

 185.3 

 206.4 

(21.1)

 282.7 

 1469.8 

 44.9 

 665.0 

 725.0 

(60.0)

 113.2 

 2097.0 

 455.8 

 1284.8 

 1321.3 

(36.5)

 87.4 

 1049.8 

 194.3 

 1640.8 

 1553.2 

 87.6 

 669.9 

 173.6 

 1689.7 

 1495.2 

 194.5 

 1401.8 

 1207.4 

 194.4 

 819.1 

 685.8 

 133.3 

 428.5 

 349.4 

 79.1 

 151.1 

 123.7 

 27.4  11.6  0.3 

 40.1  2.7 

 51.7  3.0 

 3.0 

 3.0 

 23.0 

 23.0 

Exhibit MYP-2, Total Program Funding Plan
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Date: April 2013

All Services P-1 Line Item Nomenclature - C-130J Variants

TOTAL2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Date: April 2013

All Services P-1 Line Item Nomenclature - C-130J Variants

TOTAL2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Exhibit MYP-3 Total Contract Funding Plan (All Services)

Procurement Quantity

Annual Procurement

Gross Cost

Less PY Adv Procurement

Net Procurement (= P-1)

Plus CY Adv Procurement

Contract Price

Multiyear Procurement

Gross Cost (P-1)

Less PY Adv Procurement

Net Procurement (= P-1)

Advance Procurement

 79  18  14  28  11  8 

 6419.7 

(75.8)

 6343.9 

 75.8 

 6419.7 

 5809.1 

(767.8)

 5041.3 

 1345.2 

 1723.5  728.1  537.0 

(338.8) (135.2) (103.4)

 2062.3  863.3  640.4 

 2270.5  993.8  710.6 

 11.2  23.4 

 2259.3  970.4  710.6 

(10.8) (11.2) (23.4)

 2270.1  981.6  734.0 

 817.5 

(170.4)

 987.9 

 1089.2 

 10.8 

 1078.4 

(10.4)

 1088.8 

 1235.2 

(20.0)

 1255.2 

 1335.6 

 10.4 

 1325.2 

(20.0)

 20.0 

 20.0 

'For FY14  20.0  20.0 

'For FY15  342.4  342.4 

'For FY16  230.8  4.0  226.8 

'For FY17  4.0  91.2  95.2 

'For FY18  8.0  71.4  79.4 

Plus CY Adv Procurement

Contract Price

MultiyearSavings ($)

Multiyear Savings (%) (total only)

Cancellation Ceiling, Funded

Cancellation Ceiling, Unfunded

OUTLAYS

Annual

Multiyear

Savings

 767.8 

 5809.1 

 610.6 

 9.5%

 6419.7 

 5809.1 

 610.6 

 358.4 

 1593.6 

(258.0)

 119.2 

 140.4 

(21.2)

 226.8 

 1044.3 

 44.9 

 431.3 

 491.3 

(60.0)

 91.2 

 1814.7 

 455.8 

 887.0 

 923.6 

(36.6)

 71.4 

 799.5 

 194.3 

 1247.9 

 1160.1 

 87.8 

 537.0 

 173.6 

 1374.3 

 1179.7 

 194.6 

 1127.9 

 946.3 

 181.6 

 692.5 

 546.3 

 146.2 

 367.0 

 287.8 

 79.2 

 123.5 

 96.1 

 27.4  11.1  0.5 

 33.3  1.6 

 44.4  2.1 

 2.6 

 2.6 

 20.0 

 20.0 

Exhibit MYP-3, Total Contract Funding Plan

* Numbers may not add due to rounding.

(MYP, Page 12 of 13)

P-1 Shopping List - Item No 
01-0416

03-C130J0

UNCLASSIFIED



UNCLASSIFIED

Date: April 2013

All Services P-1 Line Item Nomenclature - C-130J Variants

TOTAL2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Date: April 2013

All Services P-1 Line Item Nomenclature - C-130J Variants

TOTAL2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Exhibit MYP-4 Present Value Analysis (All Services)

Annual Proposal

Constant Year Cost

Then Year Cost  119.2  431.3  887.0  1247.9  1374.3  6419.7 

Present Value

Multiyear Proposal

Then Year Cost

Constant Year Cost

Present Value

Difference

Then Year Cost

Constant Year Cost

Present Value

Multiyear Savings ($)

 5883.3 

 140.4  491.3  923.6  1160.1  1179.7  5809.1 

 5808.1 

 5343.0 

 5277.3 

 610.6  194.6  87.8 (36.6)(60.0)(21.2)

(20.8) (57.9) (34.7)  81.8  178.0  540.3 

(20.8) (57.6) (34.4)  80.9  175.7  530.8 

(21.2) (60.0) (36.6)  87.8  194.6  610.6 

 1127.9 

 946.3  546.3 

 146.2  181.6 

 163.2  129.1 

 160.7  126.8 

 181.6  146.2 

 117.1  416.2  840.9  1162.1  1257.2  1013.6  611.3  318.2 

 116.7  413.8  833.9  1149.6  1240.7  997.9  600.4  311.8 

 137.9  474.1  875.6  1080.4  1079.2  850.4  482.2  249.6 

 137.4  471.3  868.3  1068.8  1065.0  837.2  473.6  244.5 

 68.7 

 67.3 

 692.5  367.0 

 287.8 

 79.2 

 79.2 

 123.5 

 105.2 

 102.8 

 96.1 

 81.9 

 80.0 

 27.4 

 23.3 

 22.8 

 27.4 

 44.4  2.1 

 37.2  1.7 

 36.2  1.7 

 33.3  1.6 

 27.9  1.3 

 27.2  1.3 

 11.1  0.5 

 0.4  9.3 

 9.1  0.4 

 11.1  0.5 

 2.6 

 2.6 

 2.6 

 2.6 

 2.6 

 2.6 

NOTE: MYP Procurement Period is 12 years.  Real Interest Rate for MYP Procurement Period of 12 years is 1.00240000%.

(OMB Circular No. A-94, January 2013)

Exhibit MYP-4 Present Value Analysis

* Numbers may not add due to rounding.
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Appropriation / Budget Activity: P-1 Item Nomenclature:

Exhibit MYP-1, Multiyear Procurement Criteria

1506 Aircraft Procurement - Navy / Combat Aircraft (BA-01) E-2D Advanced Hawkeye (AHE)

Date:

April 2013

1.  Multiyear Procurement Description:

This proposed Multiyear Procurement (MYP) covers the purchase of 32 E-2D AHE aircraft in FY 2014 through FY 2018 under a single five-year fixed price type contract.  The E-2D 

AHE program includes four years of Low Rate Initial Production (LRIP) (FY 2009-2012) and nine years of Full Rate Production (FRP) (FY 2013-2021).

The MYP will include a Variation in Quantity Clause of up to a total of five additional E-2D AHE aircraft (after the first year) allowing for minor fluctuation of aircraft quantities 

throughout the MYP contract.

The MYP Cost Reduction Initiatives (CRI) will be funded in the first year with savings realized over the life of the program.

a.  Substantial Savings:

2.  Benefit to the Government:

Implementation of this proposed MYP will yield opportunity for cost avoidance through the term of the contract.  Specifically, cost avoidance for FY 2014 through FY 2018 

attributable to this MYP strategy is estimated at $522.8 million.  This level of savings is based on a comparison of the estimated prices for five single year contracts to the 

estimated price for one five year multiyear contract.

Administrative costs are reduced since there is only one proposal, negotiation, and contract award instead of five annual procurement actions.  These costs are reduced to the 

prime contractor, since they have only one contract to negotiate with the government vice five.  Prime contractor costs will also be reduced as subcontracts at all tiers will only 

be entered into once.  Since some suppliers include proposal preparation and negotiation as a direct charge to the purchase order, there will be a dollar for dollar reduction in 

these cases and the cost avoidance will not get lost in overhead rates.  Another administrative reduction is realized in production planning.  Cost avoidance will be gained as 

production line administrative processes will only be performed once, rather than five times under single year procurements.  Additionally, the workload on the Government’s 

acquisition workforce will be reduced via the MYP, resulting in greater efficiency in other E-2D AHE acquisition operations.

The prime contractor sets the standard for the suppliers that support the Prime's contract commitments, and as new processes and innovations are implemented at the prime 

facility, the suppliers are encouraged to adopt those elements that enhance performance.  The stability of long term commitments supported by multiyear contracts provides 

the collateral required to support the Prime's financial investments.

Many electronic components have minimum buy quantities which may not be met under single year procurements, driving up unit costs so that total cost is artificially high.  

MYP quantities will allow the prime contractor and subcontractors at all tiers to exceed minimum order quantities and capture cost avoidance on these components.  Long-term 

Agreements will provide price discounts to lock in business.  Given a five year contract, suppliers will have greater stability providing them the ability of finding innovative 

processes and be able to justify capital investments necessary to reduce costs.  Some of these cost reductions will be passed on to the customer in the form of price 

reductions.  In addition to these types of process innovations and capital investments, competition is expected to be greater based on larger purchase volumes; and 

(MYP, Page 1 of 9)
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Appropriation / Budget Activity: P-1 Item Nomenclature:

Exhibit MYP-1, Multiyear Procurement Criteria

1506 Aircraft Procurement - Navy / Combat Aircraft (BA-01) E-2D Advanced Hawkeye (AHE)

Date:

April 2013

obsolescence risks and costs are expected to be minimized.

Procuring at a guaranteed rate of production will also yield cost avoidances/savings.  Allowing the contractor to manage facilities and subcontractors to a guaranteed 

production rate will reduce costs by allowing the Prime and subcontractors to engage in activities including, but not limited to, reducing the number of production set-ups, 

reducing administrative costs, and receiving price breaks for committed raw materials and components. 

The cost avoidance associated with this MYP will principally be achieved as a result of Economic Order Quantity (EOQ) investments.  Procuring select components at EOQs 

will lower costs by reducing the number of production set-ups, decreasing administrative costs, receiving price breaks for raw materials and components, minimizing 

obsolescence risks/costs and further stabilizing the E-2D AHE supply chain.  Reducing the number of set-ups can provide a significant cost avoidance/savings when 

producing components or materials with high set-up to run ratios and the dollar value of the component is low.  Sheet metal procurement and low value castings and forgings 

are examples of areas in which lower prices can be negotiated with suppliers based on reduced set-up costs associated with larger quantity procurements.

b.  Stability of Requirement:

The E-2D AHE aircraft, an ACAT-ID program, equipped with the space-time adaptive processing APY-9 radar, provides a two-generation leap in airborne surveillance radar 

capability, significantly improving detection and tracking of small targets overland and in the littorals, as well as the maritime environment.  The radar when combined with the 

improved Identification Friend or Foe (IFF) system, the ALQ-217 Electronic Support Measure (ESM) system, Cooperative Engagement Capability (CEC), and Link-16, improves 

every facet of tactical air operations.  The E-2D AHE is designed to provide detection and tracking capabilities against emerging air and cruise missile threats in high clutter 

environments, in support of the Integrated Air and Missile Defense mission area.

The June 11, 2009 Acquisition Decision Memorandum issued in conjunction with the Milestone C decision, retained the production quantity of 70 E-2D AHE aircraft; the 

current production inventory objective.  In addition, the Full Rate Production Defense Acquisition Board held January 31, 2013 validated the requirement for the quantity of 70 

E-2D AHE aircraft.

The E-2D AHE Capability Development Document (CDD) was approved by the Joint Requirements Oversight Council (JROC) in September 2007.  The current CDD version 

(written in lieu of a Capability Production Document (CPD)) was approved by the JROC in March 2009.

c.  Stability of Funding:

The Defense Planning Guidance (DPG) emphasizes the criticality of the E-2D AHE to overall DoD aviation planning and demonstrates the Department’s commitment to 

properly fund this weapon system to the quantities proposed in the multiyear plan.

The Navy has demonstrated its commitment to a stable funding stream for the E-2D AHE MYP through every step of this year’s budget process by fully funding the 

requirement.  This commitment was reaffirmed by top level Navy leadership through its support in the final budget submission.  In addition, the Secretary of the Navy and the 

Secretary of Defense support the quantities and funding profile provided in this request.

(MYP, Page 2 of 9)
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Appropriation / Budget Activity: P-1 Item Nomenclature:

Exhibit MYP-1, Multiyear Procurement Criteria

1506 Aircraft Procurement - Navy / Combat Aircraft (BA-01) E-2D Advanced Hawkeye (AHE)

Date:

April 2013

d.  Stable Configuration:

The E-2D AHE had completed Initial Operational Test and Evaluation (IOT&E) in October 2012.  All aircraft have the same stable configuration.  As of December 2012, E-2D 

AHE aircraft have flown over 6,307 hours.  The E-2D AHE program continues to remain on cost and deliver on schedule.  To date, four LRIP aircraft deliveries have been 

completed in accordance with the contract delivery schedule.  This brings the total deliveries to nine aircraft, of which five were procured with RDT&E funding.

The E-2D AHE aircraft have and will continue to have a stable design and a planned roadmap of pre-planned additional capabilities.  The contractor has unrivaled technical 

success, production and field experience garnered from the E-2 program since the early 1970s.

e.  Realistic Cost Estimate:

The estimate for both the cost of the MYP contract and anticipated cost avoidance through the use of the MYP for the E-2D AHE is realistic.  The current independent cost 

estimate of January 2013 was developed by the Office of the Secretary of Defense (OSD) Cost Assessment and Program Evaluation (CAPE) group and is based on four years 

of E-2D AHE low rate initial production aircraft cost history, as well as legacy E-2C and Hawkeye 2000 aircraft production cost actuals.  The approach, methodology and 

assumptions used to derive the estimate were validated during the Full Rate Production Defense Acquisition Board decision review in January 2013.  Additionally, the full rate 

production lot one proposal was received in June 2012.

The independent single-year cost estimate developed by the CAPE, when compared to a MYP strategy, validates the projected savings under a multiyear scenario.

f.  National Security:

As a result of a Critical Nunn-McCurdy unit cost breach in June 2009, the E-2D AHE program was certified essential to the National Security.  In May 2009, the Joint 

Requirements Oversight Council documented via Memorandum number 102-09 that continuation of the E-2D AHE program is essential to the national security.  The 

capabilities provided by the E-2D AHE are aligned with the National Defense Strategy and the Guidance for the Development of the Force which specifically identified 

improved defense against air and cruise missile threats.  The combatant commanders cited a need for E-2D AHE aircraft as critical to successfully prosecuting current and 

future operational plans of the joint commander as well as the Navy operations.  The E-2D AHE program provides carrier-based airborne surveillance, detection, and tracking 

of aircraft and cruise missiles in the overland and littoral environments, as well as overwater, at the extended ranges required to defend against current and projected future 

threats.  This capability fills identified capability gaps in air and cruise missile defense and allows the joint commander to extend air defense capability for forces ashore and 

afloat.  No other program can provide the required capability for integrated air and cruise missile defense or provide the mobility required to defend forces ashore or afloat 

away from fixed locations at less cost.

3.  Source of Savings:

(1)  The E-2D AHE program experienced a cost growth in excess of the critical cost growth threshold pursuant to section 2433(d) of Title 10 U.S.C on June 11, 2009.

(MYP, Page 3 of 9)
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Exhibit MYP-1, Multiyear Procurement Criteria

1506 Aircraft Procurement - Navy / Combat Aircraft (BA-01) E-2D Advanced Hawkeye (AHE)

Date:

April 2013

(2)  As of February 15, 2013, nine E-2D AHE aircraft have been delivered at or within cost estimates of the Program Acquisition Unit Cost (PAUC) and Procurement Unit Cost (PUC), 

verifying the estimates of PAUC and PUC are realistic.

(3)  During FY 2014, sufficient funds will be available to perform the contract that year, and the Future-Years Defense Program for FY 2014 will include funding required to execute 

the program without cancellation. 

(4) The E-2D AHE MYP contract will be a fixed price type contract.

*The E-2D is budgeted to support a MYP strategy and not annual contracting.  If MYP is not approved, the $522.8 million in cost avoidance will need to be added to program 

funding levels to ensure the annual contracts are executable.

$ in Millions

$63.912 Inflation

Vendor Procurement $157.713 

Manufacturing $172.975 

Design/Engineering $128.229 

Tool Design $0.000 

Support Equipment $0.000 

Other $0.000 

Workload Savings $0.000 

$522.829 Total

4.  Advantages of the MYP:

This MYP strategy has been structured to achieve cost avoidance of $522.8 million and provide quantity flexibility for emergent requirements.  The government will have the right to 

increase the quantity not to exceed eight aircraft in any year (after the first year) at the time of initial funding for that year.  The ability to increase quantities also benefits the 

government by providing an ability to procure emergent requirements for more aircraft without breaking the MYP or disturbing cost avoidance already established in baseline.

Commitment to production allows amortization of costs across larger production lots, increases predictability of overhead costs, improves buying power and is a cost benefit 

through inflation avoidance by accelerating purchases.  Given a five year contract, suppliers will have greater total business stability.  This business stability will be beneficial to the 

post MYP three single year FRP procurements.

5.  Impact on Defense Industrial Base:

Implementation of this proposed MYP will have a favorable impact on the industrial base.  The stability afforded by the use of a MYP will allow the prime contractor to enter into 

(MYP, Page 4 of 9)
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Date:

April 2013

long-term agreements with suppliers, at every tier, which provides cost avoidance.  Such long term agreements incentivize both the prime and the subcontractors to invest in 

process improvements such as those previously cited, which will yield long-term benefits in terms of product quality and cost.  The stability of the prime multiyear contract will also 

foster improved competition at the subcontractor level, as the offer of a longer-term business arrangement will encourage more aggressive pursuit of a contract award.  The 

contractor and subcontractors will be at a reduced risk when implementing production process improvements, facility improvements, tooling design improvements, and fabrication 

process improvements.  The ability for the government and industry to enter into a long-term agreement will allow industry the opportunity to place capital investments up front, 

which reduces the overall cost and improves the quality of the E-2D Advanced Hawkeye.

6. Multiyear Procurement Summary:

Annual

Contracts

MultiYear

Contract

Quantity

Total Contract Price

Cancellation Ceiling (highest point)

   Funded

   Unfunded

$ Cost Avoidance Over Annual

% Cost Avoidance Over Annual

 32  32 

 10.0%

$ 0.000 

$ 0.000 

$4,705.200 

$522.829 

$5,228.029 

(MYP, Page 5 of 9)
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Exhibit MYP-2 Total Program Funding Plan (NAVY)

PROCUREMENT P-1 Line Item Nomenclature - E-2D Advanced Hawkeye (AHE) (NAVY)

Date: April 2013

TOTAL2012 2022202120202019201820172016201520142013 2023

Procurement Quantity

Annual Procurement

Gross Cost

Less PY Adv Procurement

Net Procurement (= P-1)

Plus CY Adv Procurement

Weapon System Cost

Multiyear Procurement

Gross Cost (P-1)

Less PY Adv Procurement

Net Procurement (= P-1)

Advance Procurement

 32  5  5  6  8  8 

 6932.0 

(761.6)

 6170.4 

 761.6 

 6932.0 

 6409.2 

(1179.3)

 5229.9 

 123.2 

 123.2 

 1124.1 

 1038.8  1168.5  1062.6 

(194.0) (328.8) (404.9)

 1232.8  1497.3  1467.5 

 1377.2  1664.6  1470.1 

 184.2  187.6 

 1193.0  1477.0  1470.1 

(144.2) (184.2) (187.6)

 1337.2  1661.1  1657.7 

 962.9 

(128.4)

 1091.4 

 1173.7 

 144.2 

 1029.5 

(122.5)

 1152.0 

 997.1 

(123.2)

 1120.3 

 1123.4 

 122.5 

 1000.9 

(123.2)

'For FY14  123.2  123.2 

'For FY15  128.4  128.4 

'For FY16  51.0  143.0  194.0 

'For FY17  44.1  68.4  216.2  328.8 

'For FY18  43.0  68.4  68.4  225.0  404.9 

Plus CY Adv Procurement

Weapon System Cost

MultiyearSavings ($)

Multiyear Savings (%) (total only)

Cancellation Ceiling, Funded

Cancellation Ceiling, Unfunded

OUTLAYS

Annual

Multiyear

Savings

 1179.3 

 6409.2 

 522.8 

 7.5%

 6932.0 

 6409.2 

 522.8 

 123.2 

 123.2 

 18.5 

 18.5 

 266.5 

 1263.6 

(140.3)

 217.8 

 238.8 

(21.0)

 279.8 

 1242.8 

(69.1)

 660.6 

 727.1 

(66.5)

 284.7 

 1323.4 

 53.7 

 1009.6 

 1069.3 

(59.7)

 225.0 

 1393.6 

 271.0 

 1254.1 

 1225.7 

 28.4 

 1062.6 

 407.5 

 1450.5 

 1278.8 

 171.7 

 1276.0 

 1035.9 

 240.1 

 671.2 

 526.4 

 144.7 

 248.1 

 194.1 

 54.0 

 97.8 

 74.3 

 23.5 

 27.9 

 7.7 

 20.2 

Exhibit MYP-2, Total Program Funding Plan

* Numbers may not add due to rounding.
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Exhibit MYP-2 Total Program Funding Plan (NAVY)

PROCUREMENT P-1 Line Item Nomenclature - E-2D Advanced Hawkeye (AHE) (NAVY)

Date: April 2013

Remarks
E-2D

E-2D AHE

E-2D AP C2014

E-2D AP C2015

E-2D AP C2016

E-2D AP C2017

E-2D AP C2018

E-2D CY Adv Proc

E-2D Gross Cost

E-2D PY Adv Proc

Exhibit MYP-2, Total Program Funding Plan

* Numbers may not add due to rounding.
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Exhibit MYP-3 Total Contract Funding Plan (NAVY)

PROCUREMENT P-1 Line Item Nomenclature - E-2D Advanced Hawkeye (AHE) (NAVY)

Date: April 2013

TOTAL2012 2022202120202019201820172016201520142013 2023

Procurement Quantity

Annual Procurement

Gross Cost

Less PY Adv Procurement

Net Procurement (= P-1)

Plus CY Adv Procurement

Contract Price

Multiyear Procurement

Gross Cost (P-1)

Less PY Adv Procurement

Net Procurement (= P-1)

Advance Procurement

 32  5  5  6  8  8 

 5228.0 

(761.6)

 4466.4 

 761.6 

 5228.0 

 4705.2 

(1179.3)

 3525.9 

 123.2 

 123.2 

 825.2 

 695.8  777.5  698.9 

(194.0) (328.8) (404.9)

 889.8  1106.3  1103.8 

 1034.2  1273.6  1106.3 

 184.2  187.6 

 850.0  1085.9  1106.3 

(144.2) (184.2) (187.6)

 994.2  1270.1  1294.0 

 655.5 

(128.4)

 784.0 

 866.3 

 144.2 

 722.1 

(122.5)

 844.6 

 698.2 

(123.2)

 821.4 

 824.5 

 122.5 

 702.0 

(123.2)

'For FY14  123.2  123.2 

'For FY15  128.4  128.4 

'For FY16  51.0  143.0  194.0 

'For FY17  44.1  68.4  216.2  328.8 

'For FY18  43.0  68.4  68.4  225.0  404.9 

Plus CY Adv Procurement

Contract Price

MultiyearSavings ($)

Multiyear Savings (%) (total only)

Cancellation Ceiling, Funded

Cancellation Ceiling, Unfunded

OUTLAYS

Annual

Multiyear

Savings

 1179.3 

 4705.2 

 522.8 

 10.0%

 5228.0 

 4705.2 

 522.8 

 123.2 

 123.2 

 18.5 

 18.5 

 266.5 

 964.8 

(140.3)

 172.9 

 194.0 

(21.0)

 279.8 

 935.4 

(69.1)

 495.0 

 561.4 

(66.5)

 284.7 

 980.5 

 53.7 

 749.8 

 809.5 

(59.7)

 225.0 

 1002.5 

 271.0 

 940.5 

 912.1 

 28.4 

 698.9 

 407.5 

 1097.2 

 925.6 

 171.7 

 964.8 

 724.7 

 240.1 

 506.8 

 362.0 

 144.7 

 187.6 

 133.6 

 54.0 

 74.0 

 50.5 

 23.5 

 21.0 

 7.7 

 13.3 

Exhibit MYP-3, Total Contract Funding Plan

* Numbers may not add due to rounding.
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Exhibit MYP-4 Present Value Analysis (NAVY) Date: April 2013

P-1 Line Item Nomenclature - E-2D Advanced Hawkeye (AHE) (NAVY)PROCUREMENT

Annual Proposal

Constant Year Cost

Then Year Cost  18.5  172.9  495.0  749.8  940.5  1097.2  5228.0 

Present Value

Multiyear Proposal

Then Year Cost

Constant Year Cost

Present Value

Difference

Then Year Cost

Constant Year Cost

Present Value

Multiyear Savings ($)

 4814.5 

 18.5  194.0  561.4  809.5  912.1  925.6  4705.2 

 4773.0 

 4355.7 

 4309.3 

 522.8  171.7  28.4 (59.7)(66.5)(21.0)

(20.7) (64.2) (56.6)  26.4  157.1  458.9 

(20.6) (63.9) (56.3)  26.2  155.6  463.7 

(21.0) (66.5) (59.7)  28.4  171.7  522.8 

 964.8 

 724.7  362.0 

 144.7  240.1 

 215.8  127.8 

 213.4  126.2 

 240.1  144.7 

 18.5  169.9  477.7  710.9  875.9  1003.8  867.1  447.4  162.7 

 18.5  169.5  475.7  706.6  869.2  994.5  857.6  441.7  160.4 

 18.5  190.6  541.9  767.5  849.5  846.8  651.3  319.6  115.9 

 18.5  190.1  539.6  762.9  843.0  838.9  644.2  315.6  114.2 

 46.8 

 46.1 

 506.8  187.6 

 133.6 

 54.0 

 54.0 

 74.0 

 63.0 

 62.0 

 50.5 

 43.0 

 42.3 

 23.5 

 20.0 

 19.7 

 23.5 

 21.0 

 17.6 

 17.3 

 13.3 

 11.1 

 7.7 

 6.5 

 6.4 

 23.5

 10.9 

NOTE: MYP Procurement Period is 11 years.  Real Interest Rate for MYP Procurement Period of 11 years is 1.00170000%.

(OMB Circular No. A-94, January 2013)

Exhibit MYP-4 Present Value Analysis

TOTAL2012 2022202120202019201820172016201520142013 2023

* Numbers may not add due to rounding.
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Appropriation / Budget Activity: P-1 Item Nomenclature:

Exhibit MYP-1, Multiyear Procurement Criteria

1506 Aircraft Procurement - Navy / Combat Aircraft (BA-01) MH-60R/S Helicopter Airframes

Date:

April 2013

1.  Multiyear Procurement Description:

The MH-60R/S Airframe Multi-Year Procurement (MYP) was certifed by The Secretary of Defense on 1 March 2011. This supported the Congressional Authorization and 

Appropriation approvals granted in the FY12 National Defense Authorization Act (NDAA) and the Approriations Act.  MYP contract was awarded on 6 July 2012.  The MYP 

settlement position achieved a 17.7% savings from the OSD CAPE Single Year (SY) position across the five year period within the Navy Aircraft Procurement appropriation.

Submission of updated MYP exhibit is required due to quantity profile changes since PB13.  MYP values are actual contract award values, Single Year (SY) position values are based 

on business case analysis (BCA) received from contractor in 2009.  

This awarded Multi-Year Procurement (MYP) covers the purchase of 182 Navy MH-60 helicopter airframes in FY2012 through FY2016 under a single, five-year ,fixed-price type 

contract.  The Army portion of the MYP exhibits will be incorporated at PB budget submission so that one overall MYP exhibit for H-60 airframes can be submitted to OSD(C).  The 

MYP will include a Variation in Quantity Clause allowing for minor fluctuation of aircraft quantities from the PB13 profile.

a.  Substantial Savings:

2.  Benefit to the Government:

Continuation of this MYP will provide significant opportunity for cost avoidance through the term of the contract.  Specifically, cost avoidance for FY2012 through FY2016 

attributable to this MYP strategy estimated at $832.1Million (TY$)/23.5%. This level of avoidance is based on a comparison of the estimated prices for five single year 

contracts to the actual contract price for one five year multiyear contract.  

The cost avoidance associated with the MH-60 Airframe MYP is principally achieved as a result of Economic Order Quantity (EOQ) investments.  Procuring select 

components at economic order quantities reduced costs by reducing the number of production set-ups, reducing administrative costs, receiving price breaks for raw materials 

and components, minimizing obsolescence risks/costs and further stabilizing the MH-60 supply chain.  

Administrative costs are reduced since there is only one proposal, negotiation, and purchase order instead of a string of five single year procurement actions.  These costs are 

reduced to the prime contractor, since they have only one contract to negotiate with the government vice five.  Prime contractor costs will also be reduced as subcontracts at 

all tiers will only be entered into once.  Since some suppliers include proposal preparation and negotiation as a direct charge to the purchase order, there will be a dollar for 

dollar reduction in these cases and the cost avoidance will not get lost in overhead rates.  Another administrative reduction is realized in production planning.  Cost avoidance 

will be gained as production line administrative processes will only be performed once, rather than five times under single year procurement.  Additionally, the workload on the 

Government’s acquisition workforce will be reduced via the MYP, resulting in greater efficiency in other MH-60 acquisition operations.

The prime contractor sets the standard for the vendors that support his contract commitments and, as new processes and innovations are implemented at the prime facility, the 

vendors are encouraged to adopt those elements that enhance their performance.  The stability of long term commitments supported by multiyear contracts provides the 

(MYP, Page 1 of 8)
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Exhibit MYP-1, Multiyear Procurement Criteria

1506 Aircraft Procurement - Navy / Combat Aircraft (BA-01) MH-60R/S Helicopter Airframes
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April 2013

collateral required to support their financial investments.

Many electronics components have minimum buy quantities which may not be met under single year procurements, driving up unit costs so that total cost is artificially high.  

Multiyear procurement quantities will allow the prime contractor and subcontractors at all tiers to exceed minimum order quantities and capture cost avoidance on these 

components.  Typically suppliers will provide price discounts to lock in business.  Given a five year contract, suppliers will have greater total business and stability.  

Therefore, they will be capable of finding innovative processes and be able to justify capital investments necessary to reduce costs.  Some of these cost reductions will be 

passed on to the customer in the form of price reductions.  In addition to these types of process innovations and capital investments, competition is expected to be greater 

based on larger purchase volumes and obsolescence risks and costs are expected to be minimized.

b.  Stability of Requirement:

The requirement for both the MH-60R and MH-60S aircraft is well documented within the Navy.  The Navy's total MH-60 requirement is set forth in the Navy Aviation Plan 

2030.   Both the MH-60R and MH-60S are key components in the Navy's investment strategy for long range recapitalization and modernization requirements needed to support 

the tenets of the maritime strategy.  The MH-60R Operational Requirements Document (ORD) was approved by the Joint Requirements Oversight Council (JROC) in August 

1992 and the latest revision which updated the document to a Capability Production Document was approved in November 2005.  The MH-60S Operational Requirements 

Document (ORD) was approved in August 2002 and the latest revision (ORD Update 2) was approved by the JROC in February 2008.

c.  Stability of Funding:

The Service Acquisition Executive (SAE) conducted a review of the MH-60R program in March 2006 and directed the program to proceed to full rate production.  The SAE 

conducted a review of the MH-60S program in August 2002 and directed the program to proceed to full rate production.  Independent cost estimates were conducted to 

support both of these milestone decisions.  Funding support for the MH-60R and MH-60S has consistently been shown by both the Navy and the Congress.

d.  Stable Configuration:

The MH-60R airframe will be in its sixth year and the MH-60S airframe will be in its eleventh year of full-rate production in FY12 and will be produced in basically the same 

configurations that have been utilized in previous years.  There have been some configuration changes during that period to allow for changing mission requirements or to 

improve on the producibility or reliability of the system.  The Navy portion of the proposed contract will procure two distinct airframe configurations; the MH-60R and the 

MH-60S.  Commonality between the configurations is substantial.

e.  Realistic Cost Estimate:

The procurement cost is based on actual contract award for the MH-60R and MH-60S airframe.  The single year (SY) estimates are based on business case analysis (BCA) data 

provided by the contractor in April 2009.  The contract is a five year Firm Fixed Price contract.

(MYP, Page 2 of 8)
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Exhibit MYP-1, Multiyear Procurement Criteria

1506 Aircraft Procurement - Navy / Combat Aircraft (BA-01) MH-60R/S Helicopter Airframes

Date:
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f.  National Security:

As a principle element of the Defense Planning Guidance (DPG), the Department of the Navy developed its Transformation Roadmap.  The Roadmap describes the key naval 

concepts, capabilities, initiatives, processes and programs that will guide the transformation efforts of the Navy.  Naval transformation will support joint transformation by 

delivering new military capabilities that will greatly expand the sovereign options available to joint force commanders to project power, assure access, and protect and advance 

America’s interests worldwide in the face of emergent threat technologies and strategies.   One of these naval concepts is Sea Shield.  Sea Shield permits the joint force to 

operate effectively despite adversary efforts to deny theater access to U.S. forces.  It achieves these goals by exploiting global sea control to defeat area denial threats 

including aircraft, missiles, small littoral surface combatants, mines, and submarines. Concepts and capabilities are being developed to counter the threats from quiet diesel 

submarines operating near the coast and mines in and beyond the surf zone.  The MH-60R/S aircraft are key components in providing these capabilities.  MH-60R/S are lethal 

and flexible platforms that offers the force commander multiple options to conduct a capabilities based response to future threats.  MH-60R/S systems directly support five of 

the nine joint capability areas to include force application, battle space awareness, protection, building partnerships and logistics.

3.  Source of Savings:

This MYP strategy has been structured to achieve significant cost avoidance ($832.1 Million) and will eliminate the need to develop an annual plan on a yearly basis; one year of 

planning will replace five independent years of planning.  This strategy maintains the capability to produce additional aircraft to maintain an industrial base necessary to meet the 

production requirements of current and future helicopter systems.  Cost avoidance resulting from economic order quantities and independent planning result in benefit to industry 

and government. 

Multiyear Procurement Summary:

                                                                            Annual                                    MYP

                                                                          Contracts                              Contracts

            Quantity                                                      182                                       182

            Total Contract Price                                 $3,547.2                             $2,715.1                                                           

             $ Cost Avoidance Over Annual                                                          $   832.1*

             % of Cost Avoidance Over Annual                                                           23.5%

*MH-60R/S Programs are budgeted for the awarded MYP contract strategy and not annual contracting.  If MYP contract is broken, the $832.1 Million in cost avoidance will need to 

be added to program funding levels to ensure the annual contracts are executable.

$ in Millions

$71.700 Inflation

Vendor Procurement $218.700 

Manufacturing $501.000 

Design/Engineering $0.000 

(MYP, Page 3 of 8)
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1506 Aircraft Procurement - Navy / Combat Aircraft (BA-01) MH-60R/S Helicopter Airframes
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Tool Design $0.000 

Support Equipment $0.000 

Other $40.700 

Workload Savings $0.000 

$832.100 Total

4.  Advantages of the MYP:

This MYP strategy has been structured to achieve significant cost avoidance ($832.1 Million) and will eliminate the need to develop an annual plan on a yearly basis; one year of 

planning will replace five independent years of planning.  This strategy maintains the capability to produce additional aircraft to maintain an industrial base necessary to meet the 

production requirements of current and future helicopter systems.  Cost avoidance resulting from economic order quantities and independent planning result in benefit to industry 

and government.

5.  Impact on Defense Industrial Base:

Implementation of this proposed MYP will also yield a favorable impact on the industrial base.  The stability afforded by the use of a multiyear procurement will allow the prime 

contractor to enter into long term agreements with suppliers, at every tier, which provide substantial cost avoidance.  Such long term agreements incentivize both the prime and the 

subcontractors to invest in process improvements which yield long term benefits in terms of product quality and cost.  The stability of the prime multiyear contract will also foster 

improved competition at the sub contractor level, as the offer of a longer term business arrangement will encourage more aggressive pursuit of a contract award.  The contractor and 

subcontractor will be at a reduced risk when implementing production process improvements, facility improvements, tooling design improvements, and fabrication process 

improvements.  The ability for the government and industry to enter into a long-term agreement will allow industry the opportunity to place capital investments upfront, which 

reduces the overall cost and improves the quality of the Navy MH-60.

6. Multiyear Procurement Summary:

Annual

Contracts

MultiYear

Contract

Quantity

Total Contract Price

Cancellation Ceiling (highest point)

   Funded

   Unfunded

$ Cost Avoidance Over Annual

% Cost Avoidance Over Annual

 182  182 

 23.5%

$ 0.000 

$ 0.000 

$2,715.095 

$832.066 

$3,547.161 
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Exhibit MYP-2 Total Program Funding Plan (NAVY)

PROCUREMENT P-1 Line Item Nomenclature - MH-60R/S Helicopter Airframes (NAVY)

Date: April 2013

TOTAL2012 2022202120202019201820172016201520142013 20232011

Procurement Quantity

Annual Procurement

Gross Cost

Less PY Adv Procurement

Net Procurement (= P-1)

Plus CY Adv Procurement

Weapon System Cost

Multiyear Procurement

Gross Cost (P-1)

Less PY Adv Procurement

Net Procurement (= P-1)

Advance Procurement

 182  42  37  37  37  29 

 7286.7 

(1067.9)

 6218.7 

 1090.7 

 7309.4 

 6454.6 

(1090.9)

 5363.7 

 1487.5 

(218.1)

 1269.4 

 240.4 

 1509.9 

 1378.1 

(218.1)

 1160.1 

 1,352.4 

(170.1)

 1182.3 

 246.5 

 1428.8 

 1211.8 

(170.1)

 1041.7 

 1366.2 

 992.6  81.3 

(229.1)

 1221.7  81.3 

 1195.2  81.3 

 1195.2  81.3 

(219.2)

 1414.5  81.3 

 1105.0 

(259.2)

 1364.2 

 1453.7 

 120.3 

 1333.4 

(251.4)

 1584.8 

 983.1 

(214.4)

 1197.5 

 1422.4 

 265.3 

 1157.0 

(209.2)

 218.1 

 218.1 

For FY12  218.1  218.1 

For FY13  170.1  170.1 

For FY14  64.3  172.9  237.2 

For FY15  9.7  76.6  172.9  259.2 

For FY16  6.8  5.7  96.2  120.3  229.1 

Plus CY Adv Procurement

Weapon System Cost

MultiyearSavings ($)

Multiyear Savings (%) (total only)

Cancellation Ceiling, Funded

Cancellation Ceiling, Unfunded

OUTLAYS

Annual

Multiyear

Savings

 1113.6 

 6477.4 

 832.1 

 11.4%

 7309.4 

 6477.4 

 832.1 

 251.0 

 1411.0 

 98.8 

 272.6 

 259.8 

 12.8 

 255.2 

 1296.8 

 132.0 

 772.0 

 720.2 

 51.8 

 269.1 

 1252.2 

 170.2 

 1115.6 

 1021.1 

 94.5 

 120.3 

 1225.4 

 228.4 

 1292.1 

 1154.0 

 138.1 

 992.6 

 202.6 

 1353.4 

 1176.6 

 176.8 

 81.3 

 1161.9 

 994.4 

 167.5 

 713.8 

 610.8 

 103.0 

 354.8 

 303.3 

 51.4 

 160.0 

 136.4 

 23.6 

 63.4 

 53.9 

 9.5 

 20.4 

 17.3 

 3.0 

 218.1 

 28.3 

 28.3 

 218.1 

 1.2 

 1.2 

Exhibit MYP-2, Total Program Funding Plan

* Numbers may not add due to rounding.
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Exhibit MYP-2 Total Program Funding Plan (NAVY)

PROCUREMENT P-1 Line Item Nomenclature - MH-60R/S Helicopter Airframes (NAVY)

Date: April 2013

Remarks
MH-60S

MH-60S AP C2012

MH-60S AP C2013

MH-60S AP C2014

MH-60S AP C2015

MH-60S CY Adv Proc.

MH-60S Gross Costs

MH-60S PY Adv Proc.

MH-60S PY AP

MH-60R

MH-60R AP C2012

MH-60R AP C2013

MH-60R AP C2014

MH-60R AP C2015

MH-60R AP C2016

MH-60R CY Adv Proc.

MH-60R Gross Costs

MH-60R PY Adv Proc.

MH-60R PY AP

MH-60R

MH-60R AP C2012

MH-60R AP C2013

MH-60R AP C2014

MH-60R AP C2015

MH-60R AP C2016

MH-60R CY Adv Proc.

MH-60R Gross Costs

MH-60R PY Adv Proc.

MH-60R PY AP

Exhibit MYP-2, Total Program Funding Plan

* Numbers may not add due to rounding.
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Exhibit MYP-3 Total Contract Funding Plan (NAVY)

PROCUREMENT P-1 Line Item Nomenclature - MH-60R/S Helicopter Airframes (NAVY)

Date: April 2013

TOTAL2012 2022202120202019201820172016201520142013 20232011

Procurement Quantity

Annual Procurement

Gross Cost

Less PY Adv Procurement

Net Procurement (= P-1)

Plus CY Adv Procurement

Contract Price

Multiyear Procurement

Gross Cost (P-1)

Less PY Adv Procurement

Net Procurement (= P-1)

Advance Procurement

 182  42  37  37  37  29 

 3547.2 

(416.0)

 3131.2 

 416.0 

 3547.2 

 2715.1 

(439.0)

 2276.1 

 739.6 

(89.8)

 649.7 

 63.0 

 712.8 

 630.2 

(89.8)

 540.4 

 685.3 

(63.0)

 622.3 

 79.0 

 701.2 

 544.6 

(63.0)

 481.6 

 708.7 

 356.3 

(91.8)

 448.1 

 559.0 

 559.0 

(82.0)

 640.9 

 442.1 

(110.0)

 552.1 

 752.4 

 82.0 

 670.5 

(102.2)

 772.7 

 455.8 

(84.2)

 540.0 

 731.9 

 102.2 

 629.7 

(79.0)

 89.8 

 89.8 

For FY12  89.8  89.8 

For FY13  63.0  63.0 

For FY14  5.2  79.0  84.2 

For FY15  2.9  4.9  102.2  110.0 

For FY16  2.3  3.7  3.8  82.0  91.8 

Plus CY Adv Procurement

Contract Price

MultiyearSavings ($)

Multiyear Savings (%) (total only)

Cancellation Ceiling, Funded

Cancellation Ceiling, Unfunded

OUTLAYS

Annual

Multiyear

Savings

 439.0 

 2715.1 

 832.1 

 23.5%

 3547.2 

 2715.1 

 832.1 

 73.6 

 613.9 

 98.8 

 124.1 

 111.3 

 12.8 

 87.6 

 569.2 

 132.0 

 364.4 

 312.7 

 51.7 

 106.0 

 561.7 

 170.2 

 542.0 

 447.5 

 94.5 

 82.0 

 524.0 

 228.4 

 645.9 

 507.8 

 138.1 

 356.3 

 202.7 

 680.7 

 504.0 

 176.8 

 569.3 

 401.8 

 167.5 

 336.4 

 233.4 

 103.0 

 163.4 

 112.0 

 51.4 

 72.7 

 49.1 

 23.6 

 28.1 

 18.6 

 9.5 

 8.4 

 5.3 

 3.0 

 89.8 

 11.7 

 11.7 

 89.8 

Exhibit MYP-3, Total Contract Funding Plan

* Numbers may not add due to rounding.
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Exhibit MYP-4 Present Value Analysis (NAVY) Date: April 2013

P-1 Line Item Nomenclature - MH-60R/S Helicopter Airframes (NAVY)PROCUREMENT

TOTAL2012 2022202120202019201820172016201520142013 20232011

Annual Proposal

Constant Year Cost

Then Year Cost  364.4  542.0  645.9  680.7  569.3  336.4  3547.2 

Present Value

Multiyear Proposal

Then Year Cost

Constant Year Cost

Present Value

Difference

Then Year Cost

Constant Year Cost

Present Value

Multiyear Savings ($)

 3280.8 

 312.7  447.5  507.8  504.0  401.8  233.4  2715.1 

 3047.9 

 2517.9 

 2344.5 

 51.7  832.1  103.0  167.5  176.8  138.1  94.5 

 50.0  89.9  129.1  162.5  151.4  91.6  762.9 

 48.3  85.4  120.9  150.1  137.8  82.1  703.4 

 51.7  94.5  138.1  176.8  167.5  103.0  832.1 

 124.1  163.4 

 111.3  112.0  49.1 

 12.8  23.6  51.4 

 12.6  45.0  20.3 

 12.4  39.7  17.7 

 12.8  51.4  23.6 

 122.0  352.4  515.4  603.9  625.8  514.6  299.0  142.8  62.5  23.7 

 11.6  119.4  339.9  489.9  565.7  577.8  468.4  268.2  126.3  54.4  20.4 

 109.4  302.4  425.5  474.8  463.3  363.2  207.5  97.8  42.2  15.7 

 107.1  291.6  404.5  444.8  427.8  330.6  186.1  86.5  36.8  13.5 

 8.0 

 6.9 

 72.7  28.1 

 18.6 

 9.5 

 9.5 

 8.4 

 7.0 

 5.9 

 5.3 

 4.4 

 3.8 

 3.0 

 2.5 

 2.1 

 3.0 

 11.7 

 11.7 

 11.7 

 11.7 

 11.6 

NOTE: MYP Procurement Period is 12 years.  Real Interest Rate for MYP Procurement Period of 12 years is 1.01460000%.

(OMB Circular No. A-94, January 2013)

Exhibit MYP-4 Present Value Analysis

* Numbers may not add due to rounding.
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Appropriation / Budget Activity: P-1 Item Nomenclature:

Exhibit MYP-1, Multiyear Procurement Criteria

1506 Aircraft Procurement - Navy / Combat Aircraft (BA-01) MH-60R/S Mission Avionics/Common Cockpit

Date:

April 2013

1.  Multiyear Procurement Description:

The MH-60R/S Mission Avionics/Common Cockpit Multi-Year Procurement (MYP) was certifed by The Secretary of Defense on 1 March 2011. This supported the Congressional 

Authorization and Appropriation approvals granted in the FY12 National Defense Authorization Act (NDAA) and the Approriations Act.  MYP contract was awarded on 5 April 

2012.  The MYP settlement position achieved a 19.4% savings from the OSD CAPE Single Year (SY) position across the five year period within the Navy Aircraft Procurement 

appropriation.

Submission of updated MYP exhibit is required due to quantity profile changes since PB13.  MYP values are actual contract award values, Single Year (SY) position values are based 

on business case analysis (BCA) received from contractor in 2009.  

This awarded MYP covers the purchase of 182 Navy MH-60 Mission Avionics suites/systems in FY2012 through FY2016 under a single, five year fixed price type contract.  This 

procurement includes 120 MH-60R Mission Avionics suites.  This encompasses the procurement and installation of the Multi-Mode Radar, Electronic Support Measures, Weapon 

stations, Equipment racks, Sensor operators station, and Common Cockpit.  This contract also procures the installation of mission system government furnished equipment; which 

includes but is not limited to the Forward Looking Infrared Radar, Airborne Low Frequency Sonar, and Integrated Self-Defense systems.  This MYP also includes the procurement of 

62 Common Cockpits for MH-60S.  This MYP buys out the program of record of Mission Avionics suites/systems and Common Cockpits.

The MYP includes a Variation in Quantity Clause allowing for minor fluctuation of aircraft quantities from the PB13 profile.

a.  Substantial Savings:

2.  Benefit to the Government:

Continuation of this MYP will provide significant opportunity for cost avoidance through the term of the contract.  Specifically, cost avoidance for FY2012 through FY2016 

attributable to this MYP strategy estimated at $323.7 Million (TY$)/21.7%. This level of avoidance is based on a comparison of the estimated prices for five single year 

contracts to the actual price for one five year multiyear contract.  

The cost avoidance associated with the MH-60 Mission Avionics MYP was principally achieved as a result of Economic Order Quantity (EOQ) investments.  Procuring select 

components at economic order quantities reduced costs by reducing the number of production set-ups, reducing administrative costs, receiving price breaks for raw materials 

and components, minimizing obsolescence risks/costs and further stabilizing the MH-60 supply chain. 

Administrative costs are reduced since there is only one proposal, negotiation, and purchase order instead of a string of five single year procurement actions.  These costs are 

reduced to the prime contractor, since they have only one contract to negotiate with the government vice five.  Prime contractor costs will also be reduced as subcontracts at 

all tiers will only be entered into once.  Since some suppliers include proposal preparation and negotiation as a direct charge to the purchase order, there will be a dollar for 

dollar reduction in these cases and the cost avoidance will not get lost in overhead rates.  Another administrative reduction is realized in production planning.  Cost avoidance 

(MYP, Page 1 of 8)
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will be gained as production line administrative processes will only be performed once, rather than five times under single year procurement.  Additionally, the workload on the 

Government’s acquisition workforce will be reduced via the MYP, resulting in greater efficiency in other MH-60 acquisition operations.

Many electronics components have minimum buy quantities which may not be met under single year procurements, driving up unit costs so that total cost is artificially high.  

Multiyear procurement quantities will allow the prime contractor and subcontractors at all tiers to exceed minimum order quantities and capture cost avoidance on these 

components.  Typically suppliers will provide price discounts to lock in business.  Given a five year contract, suppliers will have greater total business and stability.  

Therefore, they will be capable of finding innovative processes and be able to justify capital investments necessary to reduce costs.  Some of these cost reductions will be 

passed on to the customer in the form of price reductions.  In addition to these types of process innovations and capital investments, competition is expected to be greater 

based on larger purchase volumes and obsolescence risks and costs are expected to be minimized.

b.  Stability of Requirement:

The requirement for both the MH-60R and MH-60S aircraft is well documented within the Navy.  The Navy's total MH-60 requirement is set forth in the Navy Aviation Plan 

2030.   Both the MH-60R and MH-60S are key components in the Navy's investment strategy for long range recapitalization and modernization requirements needed to support 

the tenets of the maritime strategy.  The MH-60R Operational Requirements Document (ORD) was approved by the Joint Requirements Oversight Council (JROC) in August 

1992 and the latest revision which updated the document to a Capability Production Document was approved in November 2005.  The MH-60S Operational Requirements 

Document (ORD) was approved in August 2002 and the latest revision (ORD Update 2) was approved by the JROC in February 2008.

c.  Stability of Funding:

The Service Acquisition Executive (SAE) conducted a review of the MH-60R program in March 2006 and directed the program to proceed to full rate production.  The SAE 

conducted a review of the MH-60S program in August 2002 and directed the program to proceed to full rate production.  Independent cost estimates were conducted to 

support both of these milestone decisions.  Funding support for the MH-60R and MH-60S has consistently been shown by both the Navy and the Congress.

d.  Stable Configuration:

The MH-60R mission avionics is mature technology that was found to be operationally effective and suitable with all mission system performance meeting or exceeding 

threshold requirements.  The mission systems have been in production since 2001 and entered full rate production in 2006.  The MH-60R/S Common Cockpit was found to be 

operationally effective and suitable during Operational Evaluation and entered full rate production in August 2002.  The Common Cockpit system has been deployed in the 

Fleet since August 2002.

e.  Realistic Cost Estimate:

The procurement cost is based on actual contract award values for both the MH-60R/MH-60S Mission Avionics (which includes Common Cockpit) .  The single year (SY) 

estimates are based on business case analysis (BCA) data provided by the contractor in April 2009.  The contract is a five year Firm Fixed Price contract.

(MYP, Page 2 of 8)
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Appropriation / Budget Activity: P-1 Item Nomenclature:

Exhibit MYP-1, Multiyear Procurement Criteria

1506 Aircraft Procurement - Navy / Combat Aircraft (BA-01) MH-60R/S Mission Avionics/Common Cockpit

Date:

April 2013

f.  National Security:

As a principle element of the Defense Planning Guidance (DPG), the Department of the Navy developed its Transformation Roadmap.  The Roadmap describes the key naval 

concepts, capabilities, initiatives, processes and programs that will guide the transformation efforts of the Navy.  Naval transformation will support joint transformation by 

delivering new military capabilities that will greatly expand the sovereign options available to joint force commanders to project power, assure access, and protect and advance 

America’s interests worldwide in the face of emergent threat technologies and strategies.   One of these naval concepts is Sea Shield.  Sea Shield permits the joint force to 

operate effectively despite adversary efforts to deny theater access to U.S. forces.  It achieves these goals by exploiting global sea control to defeat area denial threats 

including aircraft, missiles, small littoral surface combatants, mines, and submarines. Concepts and capabilities are being developed to counter the threats from quiet diesel 

submarines operating near the coast and mines in and beyond the surf zone.  The MH-60R/S aircraft are key components in providing these capabilities.  MH-60R/S are lethal 

and flexible platforms that offers the force commander multiple options to conduct a capabilities based response to future threats.  MH-60R/S systems directly support five of 

the nine joint capability areas to include force application, battle space awareness, protection, building partnerships and logistics.

3.  Source of Savings:

Multiyear Procurement Summary:

                                                                            Annual                                    MYP

                                                                          Contracts                              Contract

            Quantity                                                      182                                       182

            Total Contract Price                                 $1,489.7                             $1,166.0                                                             

             $ Cost Avoidance Over Annual                                                          $   323.7*

             % of Cost Avoidance Over Annual                                                            21.7%

*MH-60R/S Programs are budgeted for the awarded MYP contract strategies and not annual contracting.  If MYP contract is broken, the $323.7 Million in cost avoidance will need 

to be added to program funding levels to ensure the annual contracts are executable.

$ in Millions

$34.700 Inflation

Vendor Procurement $175.300 

Manufacturing $113.700 

Design/Engineering $0.000 

Tool Design $0.000 

Support Equipment $0.000 

Other $0.000 

Workload Savings $0.000 

$323.700 Total

(MYP, Page 3 of 8)

Exhibit MYP-1, Multiyear Procurement CriteriaP-1 Shopping List - Item No 
01-0179

01-0182

UNCLASSIFIED



UNCLASSIFIED
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Exhibit MYP-1, Multiyear Procurement Criteria

1506 Aircraft Procurement - Navy / Combat Aircraft (BA-01) MH-60R/S Mission Avionics/Common Cockpit

Date:

April 2013

4.  Advantages of the MYP:

This MYP strategy has been structured to achieve significant cost avoidance ($323.7 Million) and will eliminate the need to develop an annual plan on a yearly basis; one year of 

planning will replace five independent years of planning.  This strategy maintains the capability to produce additional aircraft to maintain an industrial base necessary to meet the 

production requirements of current and future helicopter systems.  Cost avoidance resulting from economic order quantities and independent planning result in benefit to industry 

and government.

5.  Impact on Defense Industrial Base:

Implementation of this proposed MYP will also yield a favorable impact on the industrial base.  The stability afforded by the use of a multiyear procurement will allow the prime 

contractor to enter into long term agreements with suppliers, at every tier, which provide substantial cost avoidance.  Such long term agreements incentivize both the prime and the 

subcontractors to invest in process improvements which yield long term benefits in terms of product quality and cost.  The stability of the prime multiyear contract will also foster 

improved competition at the sub contractor level, as the offer of a longer term business arrangement will encourage more aggressive pursuit of a contract award.  The contractor and 

subcontractor will be at a reduced risk when implementing production process improvements, facility improvements, tooling design improvements, and fabrication process 

improvements.  The ability for the government and industry to enter into a long-term agreement will allow industry the opportunity to place capital investments upfront, which 

reduces the overall cost and improves the quality of the Navy MH-60.

6. Multiyear Procurement Summary:

Annual

Contracts

MultiYear

Contract

Quantity

Total Contract Price

Cancellation Ceiling (highest point)

   Funded

   Unfunded

$ Cost Avoidance Over Annual

% Cost Avoidance Over Annual

 182  182 

 21.7%

$ 0.000 

$ 0.000 

$1,165.972 

$323.742 

$1,489.714 
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Exhibit MYP-2 Total Program Funding Plan (NAVY)

PROCUREMENT P-1 Line Item Nomenclature - MH-60R/S Mission Avionics/Common Cockpit (NAVY)

Date: April 2013

TOTAL2012 2022202120202019201820172016201520142013 20232011

Procurement Quantity

Annual Procurement

Gross Cost

Less PY Adv Procurement

Net Procurement (= P-1)

Plus CY Adv Procurement

Weapon System Cost

Multiyear Procurement

Gross Cost (P-1)

Less PY Adv Procurement

Net Procurement (= P-1)

Advance Procurement

 182  42  37  37  37  29 

 6778.3 

(954.8)

 5823.5 

 977.6 

 6801.1 

 6454.6 

(1090.9)

 5363.7 

 1418.3 

(218.1)

 1200.2 

 180.6 

 1380.9 

 1378.1 

(218.1)

 1160.1 

 1,261.0 

(170.1)

 1090.9 

 181.5 

 1272.4 

 1211.8 

(170.1)

 1041.7 

 1252.6 

 992.6  81.3 

(229.1)

 1221.7  81.3 

 1132.3  81.3 

 1132.3  81.3 

(182.0)

 1314.2  81.3 

 1105.0 

(259.2)

 1364.2 

 1393.7 

 172.1 

 1221.6 

(229.4)

 1450.9 

 983.1 

(214.4)

 1197.5 

 1322.5 

 225.3 

 1097.3 

(155.3)

 218.1 

 218.1 

For FY12  218.1  218.1 

For FY13  170.1  170.1 

For FY14  64.3  172.9  237.2 

For FY15  9.7  76.6  172.9  259.2 

For FY16  6.8  5.7  96.2  120.3  229.1 

Plus CY Adv Procurement

Weapon System Cost

MultiyearSavings ($)

Multiyear Savings (%) (total only)

Cancellation Ceiling, Funded

Cancellation Ceiling, Unfunded

OUTLAYS

Annual

Multiyear

Savings

 1113.6 

 6477.4 

 323.7 

 4.8%

 6801.1 

 6477.4 

 323.7 

 251.0 

 1411.0 

(30.2)

 255.8 

 259.8 

(3.9)

 255.2 

 1296.8 

(24.5)

 706.5 

 720.2 

(13.7)

 269.1 

 1252.2 

 70.4 

 1013.7 

 1021.1 

(7.4)

 120.3 

 1225.4 

 168.3 

 1189.8 

 1154.0 

 35.8 

 992.6 

 139.7 

 1266.8 

 1176.6 

 90.2 

 81.3 

 1095.1 

 994.4 

 100.7 

 675.1 

 610.8 

 64.3 

 336.4 

 303.3 

 33.1 

 152.3 

 136.4 

 15.9 

 60.6 

 53.9 

 6.7 

 19.4 

 17.3 

 2.1 

 218.1 

 28.3 

 28.3 

 218.1 

 1.2 

 1.2 

Exhibit MYP-2, Total Program Funding Plan

* Numbers may not add due to rounding.
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Exhibit MYP-2 Total Program Funding Plan (NAVY)

PROCUREMENT P-1 Line Item Nomenclature - MH-60R/S Mission Avionics/Common Cockpit (NAVY)

Date: April 2013

Remarks
MH-60S

MH-60S AP C2012

MH-60S AP C2013

MH-60S AP C2014

MH-60S AP C2015

MH-60S CY Adv Proc.

MH-60S Gross Costs

MH-60S PY Adv Proc.

MH-60S PY AP

MH-60R

MH-60R AP C2012

MH-60R AP C2013

MH-60R AP C2014

MH-60R AP C2015

MH-60R AP C2016

MH-60R CY Adv Proc.

MH-60R Gross Costs

MH-60R PY Adv Proc.

MH-60R PY AP

MH-60R

MH-60R AP C2012

MH-60R AP C2013

MH-60R AP C2014

MH-60R AP C2015

MH-60R AP C2016

MH-60R CY Adv Proc.

MH-60R Gross Costs

MH-60R PY Adv Proc.

MH-60R PY AP

Exhibit MYP-2, Total Program Funding Plan

* Numbers may not add due to rounding.
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Exhibit MYP-3 Total Contract Funding Plan (NAVY)

PROCUREMENT P-1 Line Item Nomenclature - MH-60R/S Mission Avionics/Common Cockpit (NAVY)

Date: April 2013

TOTAL2012 2022202120202019201820172016201520142013 20232011

Procurement Quantity

Annual Procurement

Gross Cost

Less PY Adv Procurement

Net Procurement (= P-1)

Plus CY Adv Procurement

Contract Price

Multiyear Procurement

Gross Cost (P-1)

Less PY Adv Procurement

Net Procurement (= P-1)

Advance Procurement

 182  42  37  37  37  29 

 1489.7 

(385.4)

 1104.3 

 385.4 

 1489.7 

 1166.0 

(521.5)

 644.5 

 279.5 

(96.6)

 182.9 

 72.2 

 255.1 

 239.3 

(96.6)

 142.7 

 246.1 

(72.2)

 173.9 

 37.2 

 211.1 

 196.9 

(72.2)

 124.7 

 256.6 

 124.0 

(132.6)

 256.6 

 263.8 

 263.8 

(85.5)

 349.2 

 147.9 

(123.8)

 271.7 

 349.9 

 85.5 

 264.4 

(93.9)

 358.4 

 105.2 

(96.3)

 201.5 

 313.3 

 93.9 

 219.4 

(37.2)

 96.6 

 96.6 

For FY12  96.6  96.6 

For FY13  72.2  72.2 

For FY14  59.1  37.2  96.3 

For FY15  6.8  71.7  45.4  123.8 

For FY16  4.5  2.0  92.4  33.7  132.6 

Plus CY Adv Procurement

Contract Price

MultiyearSavings ($)

Multiyear Savings (%) (total only)

Cancellation Ceiling, Funded

Cancellation Ceiling, Unfunded

OUTLAYS

Annual

Multiyear

Savings

 521.5 

 1166.0 

 323.7 

 21.7%

 1489.7 

 1166.0 

 323.7 

 142.5 

 285.2 

(30.2)

 67.0 

 70.9 

(3.9)

 110.8 

 235.5 

(24.5)

 142.3 

 156.1 

(13.7)

 137.7 

 242.9 

 70.4 

 195.7 

 203.1 

(7.4)

 33.7 

 181.6 

 168.3 

 253.5 

 217.8 

 35.8 

 124.0 

 139.7 

 290.1 

 199.9 

 90.2 

 252.8 

 152.0 

 100.7 

 151.0 

 86.6 

 64.3 

 74.0 

 40.9 

 33.1 

 33.7 

 17.8 

 15.9 

 13.2 

 6.4 

 6.7 

 4.0 

 1.9 

 2.1 

 96.6 

 12.6 

 12.6 

 96.6 

Exhibit MYP-3, Total Contract Funding Plan

* Numbers may not add due to rounding.
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Exhibit MYP-4 Present Value Analysis (NAVY) Date: April 2013

P-1 Line Item Nomenclature - MH-60R/S Mission Avionics/Common Cockpit (NAVY)PROCUREMENT

TOTAL2012 2022202120202019201820172016201520142013 20232011

Annual Proposal

Constant Year Cost

Then Year Cost  142.3  195.7  253.5  290.1  252.8  151.0  1489.7 

Present Value

Multiyear Proposal

Then Year Cost

Constant Year Cost

Present Value

Difference

Then Year Cost

Constant Year Cost

Present Value

Multiyear Savings ($)

 1376.5 

 156.1  203.1  217.8  199.9  152.0  86.6  1166.0 

 1277.9 

 1086.1 

 1015.3 

(13.7)  323.7  64.3  100.7  90.2  35.8 (7.4)

(13.3) (7.1)  33.5  82.9  91.1  57.2  290.4 

(12.8) (6.7)  31.4  76.5  82.9  51.3  262.6 

(13.7) (7.4)  35.8  90.2  100.7  64.3  323.7 

 67.0  74.0 

 70.9  40.9  17.8 

(3.9)  15.9  33.1 

(3.9)  28.9  13.7 

(3.8)  25.6  11.9 

(3.9)  33.1  15.9 

 65.9  137.6  186.1  237.0  266.7  228.5  134.2  64.7  28.9  11.1 

 12.5  64.4  132.7  176.9  222.1  246.2  208.0  120.4  57.2  25.2  9.6 

 69.7  150.9  193.1  203.6  183.8  137.4  77.0  35.7  15.3  5.4 

 68.2  145.5  183.6  190.7  169.7  125.1  69.1  31.6  13.3  4.7 

 5.7 

 4.9 

 33.7  13.2 

 6.4 

 6.7 

 6.7 

 4.0 

 3.3 

 2.8 

 1.9 

 1.5 

 1.3 

 2.1 

 1.7 

 1.5 

 2.1 

 12.6 

 12.6 

 12.6 

 12.6 

 12.5 

NOTE: MYP Procurement Period is 12 years.  Real Interest Rate for MYP Procurement Period of 12 years is 1.01460000%.

(OMB Circular No. A-94, January 2013)

Exhibit MYP-4 Present Value Analysis

* Numbers may not add due to rounding.
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